Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Parkersburg Work Release Center
Tenant: County: [Wood
Customer: State of WV - BTOP Funding
LCR #: BB54A03 FTR Project #:|1205735
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 225 Holiday Hills, Parkersburg, WV 26101 drop-down)
GPS Start: 30.2672_-81.50999 Sngle tenant Bulding |
CO: Parkersburg GPS Stop: 39.26447 -81.50191 IRigm of Way Considerations:
Brief description of the special
work. Place fiber from pole 7/84 to the Work Release Center.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 10652 Existing $26.812 $2,820 $3,052 $8.767 $0 $41,450,15 100 reusavie anvfeecer rots_ w |
Entrance Fiber 82C 331 Existing $289 $0 $140 $252 $0 $681.82 Entrance cable ]
$0.00 ]
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 10,983 $27,100.85 $2,820 $3,192 $9,019 $0.00 $42,131.97 |

BTOP Specific Information:

Breakdown of Material Investment Fiber Counts: (include location where fiber is terminated and explanation of discrepancies between planned

Additional Comments:
and actual)

Broadband use Place fiber from pole 2402/10 through existing conduit to the Parkersburg Work Release Center.

extra capacity 216

to the lack of existing Frontier facilities.

Estimated Build: 3,557 Actual Build: 10,983' Difference: 7,426'. Difference between estimated/actual may be attributed

I herebv certifv the estimates contained on this LCR approval form are true and accurate.
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June 7, 2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

SHPO Clearance

WVDEP Storm Water Clearance
COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.
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6/10/2011
Signature: Teresa Schuller, Environmental Project Manager Date
Tl Jadd . Al —s, o —-
Approved: 2 & 6/29/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
T2kt £ 7 e
Approved: 6/27/2011
Signature: GIT Michael L. , Project ject Director Date
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